


# THE TAXONOMY OF A PROJECT



- Project Conception
- Portfolio Management
- Scope Initiation
- Outsourcing Decisions
- Feasibility
- Project Selection
- Project Charter

- Project Plan
- Scope Planning
- Scope Definition
- Activity Definition
- Resource Planning
- Activity Sequencing
- Activity Duration Estimating
- Cost Estimating
- Risk Management Planning
- Schedule Development
- Cost Budgeting

- Project Status Reviews
- Requirements Optimization
- Product Modeling
- Requirements Optimization
- Information Management
- Outsource Management
- Product Design, Development and Testing
- Quality Assurance

- Project Tracking
- Variance Identification
- Corrective Actions
- Integrated Change Control
- Quality Control
- Risk Monitoring and Control

- Scope Verification
- Product Acceptance
- Procurement Closeouts
- Administrative Closure
- Contract Closure
- Lessons Learned
- Project History File
- Patents, Copyrights